

## Training Development System – Executive Summary

Purpose: Approval to implement standardized training development process

Date: xx/xx/xxxx

---

### The Problem

We're developing multiple training assets (workshops, eLearning, job aids, documentation) for the mainframe-to-cloud transformation. Without a standard process: timelines will be unpredictable, quality could vary, and SME availability could create bottlenecks that risk Go Live readiness.

### The Solution

A four-part system that makes training development predictable, efficient, and scalable:

**SME Collaboration Charter** – Formal agreement with clear response timeframes (5 days for requests, 1 week for reviews)

**SharePoint Tracking** – Real-time visibility into all projects: status, assigned SMEs, target dates, blockers (tied to ADO stories)

**Standard Workflow** – Six-phase process with timelines by asset type (workshops: 8 weeks, eLearning: 6-10 weeks, job aids: 3-4 weeks)

**Reusable Templates** – Standardized scoping, content requests, and outlines that reduce development time 20-30%

### Business Impact

- **Predictability:** Know exactly when training will be ready for Go Live
- **Quality:** SME sign-off at multiple checkpoints prevents errors
- **Efficiency:** Structured requests optimize SME time, eliminate status meetings
- **Scalability:** Works for 5 assets or 50, across all training formats

### What I Need

1. Approval to implement as standard for all training development
2. Support for SME time commitments when charters are signed
3. Permission to refine the system as we learn